
 

To: Honorable Mayor Nancy Spewak 
Members of City Council 

From: Anne Lamitola, PE 
Director of Public Works & Building 

Date: July 11, 2022 

Subject: Department of Public Works & Building, Monthly Report for July 18, 2022 
Meeting 

UPDATE OF PUBLIC WORKS & BUILDING DEPARTMENT 
Included in the packet are:  

• Public Works Project Updates
• Building permit summary report
• Zoning & Planning Commission agenda for the 7-27-22 meeting
• Monthly Yard waste collection report

Committee meeting highlights for Department of Public Works: 
• The Public Works Committee meets next on 7/27/22 at 8:15 am.
• Zoning & Planning Commission meets next on 7/27/22 to consider the request to

extend the Special Use Permit for Rock Hill Quarry to continue operating a
demolition landfill at 1200 N. Rock Hill Road for five years.

• ZBA will meet on 8/17/22 as the Board of Administrative Review regarding the
granting of the SUP for the Small Wireless Facility on the ROW of McKnight Road
adjacent to 1 Robin Hill and on the ROW of Lay Road adjacent to 35 Fair Oaks.
They will also meet on 8/18/22 for their regular meeting and that agenda is still
being prepared.

• BOSTA meets next on 8/23/22 at 7:30 am
• The Stormwater Advisory Committee (SWAC) will meet next on 9/29/22 at 8:00 am

MOTION TO EXTEND CONTRACT WITH HANSEN’S TREE, LAWN, AND 
LANDSCAPING SERVICES, INC. FOR THE LEAF TRANSFER AND BRUSH GRINDING 
SERVICES FOR THE CITY’S YARD WASTE PROGRAM 

At the time the City discontinued producing mulch in 2017,  the City of Ladue issued a 
Request For Proposal entitled, ‘Leaf Transfer/Brush Grinding and Mulch Delivery Services’ 
in order to identify and select a contractor to perform these services for the City.  On June 
30, 2017, the City-Contractor Agreement between the City of Ladue and Hansen’s Tree, 
Lawn, and Landscaping Services, Inc. for the Leaf Transfer, Brush Grinding, and Mulch 
Delivery was executed after being approved by City Council at their June 19, 2017 meeting.  
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The contract was amended by City Council  at their December 21, 2020 meeting by adopting 
Resolution 2020-32 which allowed for a two-year extension and also included provisions for 
an additional two-year extension at mutually agreeable negotiated rates if approved by 
motion by City Council on or before December 1, 2024.   

Hansen’s has submitted pricing at a rate of $3.70 per cubic yard for leaf haul away and $3.90 
per cubic yard for brush grinding & haul away.  These rates do represent an increase from 
the current rates but are still less than the rates submitted by the second lowest bidder in 
2017.  The City has been pleased with the quality of work and timeliness of Hansen’s.  

Included in this packet are the memorandum of recommendation from Public Works 
Superintendent Scot Bollinger, the amended contract, and the updated pricing sheet.  A 
motion is required by City Council to extend the term of the contract to December 31, 2024 
at the negotiated rates as  authorized by the Amendment to the Contract approved via 
resolution 2020-32.   

BUILDING DEPARTMENT & PUBLIC WORKS DEPARTMENT FACILITIES 
RENOVATION BUDGET UPDATE 

At the April City Council meeting, Change Order One was ratified in the amount of 
$42,823.41 and increased the day count by forty calendar days for a revised completion 
date of July 22, 2022.  The contractor is still targeting July 22 for substantial completion 
although some work items are anticipated to remain at that time.  With regard to the 
budget, Change Order Two will soon be issued to the contractor for several items 
including modification to the front entrance ramp at the Building Department for ADA 
compliance, upgrading the electrical lines in ceilings that have been replaced (as 
directed by St. Louis County Electrical inspector), concrete transition step required in 
Public Works building, a replacement door that was not included on the plans or door 
schedule, and a credit for installation of a smaller electrical heater in lieu of radiant heat 
in one bathroom.  These items collectively will result in a change order that is 
approximately $6000.  An additional item that has come up has been the leaking in the 
old jail cells which are to be converted to storage areas.  The outside of the building 
needs to be tuck pointed; however, the cost is $9,726.83 to perform this work.  The City 
could defer the work to 2023 but runs the risk of damaging the improvements in these 
storage areas which will be utilized by Ladue and St. Louis Garden Clubs.  These prices 
are still being finalized and will be reported to City Council at the August City Council 
meeting for ratification.  As reported at the April 2022 Council meeting, $40,484.59 
remained as available funds in the Capital Fund due to the deferment of the two-ton 
truck combined with the minor overrun of the leaf vacuum and Calendar Year 2022 
receipt of the 1-ton truck which was authorized in 2021.    

WILLOW HILL STORMWATER INFRASTRUCTURE PROJECT SUBDIVISION 
PAVEMENT REQUESTS  

At the June City Council meeting, an increase in construction contingency was authorized. 
City Council also approved fifty per cent payment of the requested asphalt unit cost 
increase at an amount not to exceed $10,000.  Loren Woods resident Ms. Patricia 
McCandless addressed City Council regarding paving the remainder of the cul-de-sac on 
their lane which was not included as part of the City’s contract for pavement restoration. 
Ms. McCandless also stated that the Lorenzo Lane residents would like for the City to pay 
for the road to be repaved from Ladue Road to the construction limits of the City’s project. 
City Council asked that the residents submit written requests for their future consideration. 

Included in this packet are the written requests recently received from Loren Woods, 
Lorenzo Lane, and Willow Hill trustees as well as aerial photographs depicting the subject 



areas.  The total cost of the pavement work in the three subdivisions outside of the City’s 
construction limits is $123,600.  Additional information on their requests are as follows: 
 
Subdivision Description   Cost of area total Request description 
Loren Woods cul-de-sac   $9800   “partial reimbursement” 
Lorenzo Ln Ladue to construction zone $45,800  $45,800 
Willow Hill 50% of material cost inc. $7100   $7100 
Willow Hill Ladue to construction zone  $68,000 *  “equitable approach” to 
  and northern portion     Lorenzo Lance 

 *Total for Willow Hill includes the $7100 material cost increase 
 
The condition of the pavement prior to construction for the three subdivisions varied but 
was generally poor when referencing the Paser Rating for asphalt pavement.  Within the 
scope of work for both Loren Woods and Willow Hill, the City performed full-depth 
pavement restoration which was warranted after analysis of the pavement cores obtained 
during the design phase.  Full-depth pavement restoration was also performed in the 
Willow Hill roadway that was outside of the City’s scope area at the direction of the 
trustees.  Full-depth pavement restoration is warranted when pavement is rating at a 2 on 
the Paser scale.  All three subdivisions were asked about their pavement maintenance 
history.      The Loren Woods subdivision stated in their letter that the pavement was last 
paved in the late 1990’s and has had significant patching on four occasions since that 
time.    The other two subdivisions did not provide the pavement maintenance information.  
Below are photos depicting the pre-construction condition of the roadways in the areas 
outside of the City’s scope.  For additional location information, please refer to the aerial 
photos contained in this packet.   
 

 
Lorenzo near Ladue Road looking south 
 

 
Lorenzo Road, looking south 



 

 
Loren Woods cul-de-sac 
 

 
Willow Hill near Ladue looking north 
 

 
Willow Hill near Ladue looking south 



 
Willow Hill, upper loop on north side of subdivision 
 
 

 
 
It should also be noted that City Attorney Erin Seele has proposed a Settlement and 
Release agreement which would be signed by the subdivision and the City should the City 
elect to pay for some or all of the pavement work that is outside of the scope of work for 
the City’s projects.   

 
If you would like to discuss any Public Works or Building Department items on the City 
Council agenda, please contact me at (314) 993-5665 ext. 1301 or by e-mail at 
alamitola@cityofladue-mo.gov 



 
 
 
 

 
 
 

To:         Anne Lamitola                                                                              6/27/2022 
              City of Ladue Public Works Director 
 
From:     Scot Bollinger 
              City of Ladue Public Works Superintendent 
  
Subject:  Leaf and Brush Transfer Station Contract Extension 
 
 
 
 
The current contract for the City’s leaf and brush transfer station is set to expire at the end of this 
year but there is a two-year extension option. Hansen which is the City’s current contractor has 
proposed a rate increase for the next two years which would carry us through the end of 2024. 
Please see the attached proposed labor rate increase which seems to be reasonable considering 
the current climate. There is also now an added $125 fuel surcharge per mulch delivery however 
the City only uses Hansen for their brush grinding and leaf haul away services. This will 
however be added on to any residential deliveries.  
 
 
                                                                              Current                             Proposed 
 
Leaf haul away cost                                         $2.70 per yard                  $3.70 per yard  
 
Brush grinding/haul away cost                        $2.90 per yard                  $3.90 per yard 
 
 
Even with the proposed increase Hansen is still coming in lower than the second lowest bidder 
was five years ago. In 2017 St Louis Composting was proposing $5.20 per yard for leaves and 
$6.20 for the brush which is why we opted to go with Hansen. Hansen has been performing very 
well and I am recommending that they be awarded the two-year contract extension. Please see 
the following amendment which was executed on 12-21-2020 allowing the 2-year extension 
should the City choose to do so. 
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Trustees of Loren Woods 
30 Loren Woods 

Saint Louis , MO 63124 
 
 
 
July 7, 2022 
 
 
Anne C. Lamitola, P.E. 
Director of Public Works & Building Departments 
City of Ladue, Missouri 
9345 Clayton Road 
St. Louis, MO 63124 
 
 
Re: Loren Woods Cul de Sac 
       reimbursement request 
 

Dear Anne, 

The Trustees of Loren Woods are making a request for partial reimbursement of the expense associated 

with re paving the Cul de Sac.  The primary reason for this request is due to the increased wear and tear 

due to the construction as well as overall appearance of the finished product.  Through this process the 

neighborhood has endured a great deal of disruption and has accepted a less desirable look from an 

aesthetic point of view.  The charm of the cobblestone lined street no longer exists and a more 

commercial look is the end result.  This of course was accepted by the neighborhood for its’ overall 

impact to the Stormwater Plan in the City of Ladue. 

The Loren Woods Subdivision was milled and overlayed in the late nineties by Maplewood Construction.  

Subsequent to the mill and overlay there has been significant patching work performed by the 

subdivision in 2010, 2013, 2015 and 2020 in order to maintain the integrity of the roadbed.  This work 

has primarily  been performed by Halloran and Fontana Contracting and addressed on an as needed 

basis. 

The Subdivision has now taken on the responsibility of the concrete curbs, which was previously an 

expense of the individual property owner for the installation and maintenance of the cobblestones.  

Given the narrow width of Loren Woods, the subdivision anticipates the need establish a fund to repair 

the concrete curbing when it becomes damaged by trucks and trailers a new expense to the subdivision.    

The Trustees of the Loren Woods Subdivision have entered into a contract to repave the Cul de Sac with 

E-Meier Construction (previously submitted) for a contracted amount of $9800.  We are requesting 

financial assistance from the City’s Stormwater Fund to reimburse a percentage of this amount.  This 

was not an anticipated expense to the subdivision when the project was originally presented. 

 



Loren Woods Subdivision 

July 7, 2022 

Pg.2  

 

 

Anne, on behalf of the Trustees I would like to thank you and Amanda Griffin for the guidance provided 

throughout this project which I know at times has been frustrating.  I would also like to thank the Ladue 

City Council for consideration of this request for reimbursement. 

 

Should you have any questions or need additional information, please do not hesitate to reach out. 

 

 

Trustees of Loren Woods Subdivision 

 

Jim  

 

James H. Howe IV 

Trustee 

 

314-566-1986 



 

 

 

 

 

 

 

 

Loren Woods                                                                                                   June 9, 2022                                       

Attn: Jim Howe 

  

Re: Asphalt Paving 

E. Meier Contracting, Inc. will furnish all labor, equipment, materials, and 

insurance necessary to complete this work in a satisfactory manner 

 

1) Over approx. 370 sq. yds. (Cul-de-sac),  rotomill existing pavement to a depth of 

2”.  Haul all debris off site. 

2) Construct a 2” thick asphalt surface course over milled area and compact. 

3) Apply a tack coat prior to paving. 

 

For this work, the cost will be…………………………………. $9,800.00 

 

 

PROPOSAL DOES NOT INCLUDE: phasing, bonds, fees, testing of any kind, repairs 

to existing pavement, prime coat, asphalt sealing, any kind of traffic control, any type of 

bollard, engineering or surveying, utility trench patching, utility relocation, restoration of 

disturbed landscaping, seed or sod, sawcutting and excavation. 

 

Proposal is valid until June 30, 2022 and may be subject to material price increase 

after that date. 

  

OUR BID DOES NOT INCLUDE FIRM MATERIAL PRICING 

 

 

_________________________                          Accepted By:_______________________ 

Chuck Pudiwitr 

Project Manager     Title: ________________________ 

Cell   636-262-0217 

 

 

E. Meier Contracting will not be responsible for ponding if slope is less than 2%. 
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 Fontana Contracting, Inc 
635 E. Elliott Ave., Kirkwood, MO 63122 
Ph: 314-965-4745   Fax: 314-965-3305 

fontanapaving@sbcglobal.net   

 

Proposal 

220365 

 

            Date: June 14, 2022 
Submitted To: Trustees of Lorenzo Drive Phone:        
 c/o Craig Mayer Cell:         
Address:           Fax:        
City, State, Zip: St. Louis  MO        E-Mail:  
Job Name:            Terms: Payment Due Upon Completion 

Job Location:           Credit/ Debit card payment are subject to 3% service charge 

Job Description 
We hereby submit specifications and estimates for: *Total: 
Rotomill existing asphalt surface to be replaced, approx. 1700 sq. yards, to a depth of 2-2.5 inches. 
Haul debris from job site. Clean milled surface with brooms and blowers. Apply SS1 tack coat. 
Wedge low and uneven areas with hot mix asphalt compacted to an even contour. Install 
commercial mix asphalt overlay compacted to 2 inches in thickness. Prime and sand seal edges 
where new asphalt meets existing.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
$45,800.00 

Permits and Permit Fees, if required, are the responsibility of home owner.  
Additional $150.00 above cost of city fees for Fontana Contracting to obtain permit. 
Notice to Owner: Failure of this contractor to pay those persons supplying material or services to complete this contract can result in the filing of a 
mechanic’s lien on the property which is the subject of this contract pursuant to chapter 429 RSMO. To avoid this result, you may ask this contractor for 
lien waivers from all persons supplying material or services for the work described in this contract. Failure to secure lien waivers may result in your 
paying for labor and material twice. 
*Above pricing based on current material cost, good for 15 days. 
Price is subject to change based on actual material cost when work is performed. 
All agreements contingent upon strikes, accidents, or delays beyond our control. 
Owner to carry fire, tornado, and other necessary insurance. Our workers are fully 
covered by Workers Compensation Insurance. 

Authorized 
Signature J. Fontana 

Acceptance of Proposal-The above prices, specifications and conditions are 
satisfactory and are hereby accepted. You are authorized to do the work as 
specified. Payment will be made as outlined above. Signature 

 

Date of Acceptance: 

 

Signature 
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Willow Hill pavement request
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PUBLIC WORKS PROJECT UPDATES – 7/11/2022 

 
Stormwater Management Program (SWMP) – Implementation Plan Project Updates For more 
information, visit the Public Works page: https://www.cityofladue-mo.gov/departments/public-works-
department-214 
 
Willow Hill – Reroute Along Road (infrastructure), HR Green – Construction phase: 6/1/2021 – 
August 2022 
Scope of work: 3039 linear feet of pipe sewers, including a portion of pipe-in-tunnel, and roadway 
and landscape restoration to be constructed in the Willow Hill, Lorenzo Lane, and Loren Wood 
subdivisions.  The design phase began in Summer 2018.  The design phase was completed in 
Spring 2021 and bids were opened on May 6, 2021.  The City Council awarded the construction 
contract to Bi-State Utilities at their May 17, 2021 meeting.  The preconstruction meeting was held 
on 5/19/21.  Utility relocation work was completed in Fall 2021.  All of the mainline sewer pipe has 
been installed in both the Willow Hill and Loren Woods subdivisions, all concrete curbs and gutter 
have been installed, pavement work has been completed in Willow Hill and is in the process of being 
completed in Loren Woods.  Backfill and grading is in process and landscape installation will occur 
after pavement placement and in cooler weather.  The contract allows for 365 days for the 
construction phase although unforeseen conditions have extended the completion date to mid-
summer 2022.  HR Green serves as the City’s construction administrator for the project.  The City’s 
project manager is Amanda Griffin; agriffin@cityofladue-mo.gov 
 
Robin Hill Lane/McKnight Lane Bank Stabilization, Intuition & Logic –Construction phase: Summer 
2021 – Summer 2022  
Scope of work: 840 lineal feet of storm channel renovation that includes bank stabilization, a triple 
box culvert, retaining walls, storm sewer adjustments, replacement of approximately 107 lineal feet 
of 18-inch diameter sanitary sewer to be installed in a casing, a prefabricated pedestrian bridge, 
landscape restoration, and appurtenances to be constructed in the Brookside, McKnight Lane, and 
Robin Hill Subdivisions 
The design phase began in Summer 2018.  The preliminary plans were approved, then the required 
easements were obtained.  The bid package was issued on March 1, 2021 with bids due on 4/15/21.  
The contract was awarded to low bidder Gershenson Construction.  The project is substantially 
completed; the contractor has completed installation of the pedestrian bridge, installation of the triple 
box culvert on Brookside Lane, channel grading, installation of the Redi-Rock walls, installation of 
the masonry parapet wall, pavement restoration, and landscape installation.  Remaining work items 
include staining of the exposed plain concrete and punch list work which is anticipated to be 
completed later this month.  The City’s project manager is Mark Koester; mkoester@cityofladue-
mo.gov 
  
Deerfield/Wakefield storm sewer improvements, HR Green – Preliminary Design for Phase I is 
nearing Completion with Easement Acquisition to start Summer 2021 
The design phase began on 7/23/18.  Preliminary design is complete, and the next phase is ROW 
acquisition which can occur after MSD approves the easements.   This project will be constructed in 
two phases over the next ten years with the project consisting of an underground and above ground 
detention basin to be constructed in the low point on Deerfield, as well as piped connections to the 
basin from the west, north, and east.    The City has begun to acquire the necessary easements for 
Phase I in Winter/Spring 2022. Two neighbors meetings have been held in the last year and the next 
public meeting will be held in August 2022.  The City’s project manager is Amanda Griffin; 
agriffin@cityofladue-mo.gov 

https://www.cityofladue-mo.gov/departments/public-works-department-214
https://www.cityofladue-mo.gov/departments/public-works-department-214
mailto:agriffin@cityofladue-mo.gov
mailto:mkoester@cityofladue-mo.gov
mailto:mkoester@cityofladue-mo.gov
mailto:agriffin@cityofladue-mo.gov
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ADA Sidewalk Improvements – Clayton Road 
The City continues with the implementation phase of the ADA transition plan which identified both 
sidewalk and facility improvements that need modification to work toward ADA compliance. Clayton 
Road sidewalk improvements have been the highest priority for the City and the following provides a 
summary of the multi-phased project to date: 

• Phase I: Business District between I-64 and Conway Road; construction completed Summer 
2019 by Spencer Contracting 

• Phase II: Warson to Eversdale; construction completed Spring 2020 by SBC Construction 
• Phase III: Eversdale to Lindbergh; construction completed Spring 2021 by SBC Construction  
• Phases IV; Louwen to McKnight, design in 2021, construction 2022.  Bids were received on 

3/17/22 and were over budget.  City awarded the project for construction at their June 20, 
2022 meeting.  Construction will take place August – December 2022. 

• Phases V – VI; McKnight to Price Road; design in 2023 and construction in 2024  
The City’s Project Manager is Anne Lamitola, alamitola@cityofladue-mo.gov 
 
Dielman Road Improvements (80% Federally Funded for ROW & Construction) 
The City applied for Federal Funds for Dielman Road Improvements in February 2019 and learned 
that the application was successful. The City executed a program agreement with MoDOT, then 
hired CMT to perform the engineering for the project after following a Qualifications Based Selection 
process.  City Council approved the engineering contract with CMT at their April 27, 2020 meeting 
and design has been underway since that time.  Dielman Road is one of two remaining roads 
identified for sidewalks in the 2012 Sidewalk Implementation Plan.  Six-foot-wide sidewalks will be 
installed on the west side of Dielman between Ladue Road and the northern municipal boundary 
near Tamarack.  Improvements to the pavement will also be part of the project.  The sidewalk will 
connect to sidewalks that have been installed in Olivette on Dielman Road.  Federal Funding will pay 
for 80% of the right-of-way and construction costs.  The design phase began with survey in Summer 
2020, environmental clearances were obtained in March 2021, and preliminary plans have been 
prepared and were submitted to MoDOT on March 31, 2021.  The well attended public meeting was 
held on July 13, 2021 at 4:00 pm. The right-of-way plans were submitted in September 2021 to 
MoDOT for approval  and have been approved.  At the December 2021 City Council meeting, the 
agreement for easement acquisition with OR Colan was approved.  Easement acquisition is in 
process and there are twelve properties with easements.     Construction is scheduled for 2023.  The 
City’s Project Manager is Anne Lamitola, alamitola@cityofladue-mo.gov 
 
Deer Creek Preserve; formerly known as Edie’s Mulch Site 
The City applied for and obtained a Municipal Park Planning Grant to develop a master plan for the 
12.5-acre site which is currently being utilized as a transfer station for the City’s leaf and mulch 
program on approximately 3 acres of the site.    Public meetings were held in 2019 along with a 
community input survey and a Master plan was adopted by City Council in September 2019.  The 
master plan for the property includes a trail and a small parking area as priority amenities.  The 
property is located off S. 40 Drive and is along the Deer Creek corridor.  The property is currently 
being impacted by MSD’s Deer Creek Sanitary relief sewer project which will be under construction 
through May 2022.  
 
The City applied for and was successful in obtaining funding through the Municipal League to begin 
development of the priority amenities.  The City entered into an agreement with the Grant 
Commission in December 2021 and also entered into a design contract with SWT for the project 

mailto:alamitola@cityofladue-mo.gov
mailto:alamitola@cityofladue-mo.gov
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design.   The survey phase has been completed and preliminary design ha begun.   Construction 
implementation will take place in Calendar Years 2023. The City’s Project Manager is Anne 
Lamitola, alamitola@cityofladue-mo.gov 
 
Rodes Park – Master Plan 
The City obtained a Municipal Park Planning Grant to develop a master plan for the park located at 
the corner of Ladue and Warson Road. The planning grant process included public meetings to 
obtain feedback about the park which were held on 1/28/21 & 2/25/21, and a survey was issued that 
over 300 people submitted.   The Master Plan, which was adopted by resolution on April 26, 2021 by 
City Council, made recommendations for plantings, access & parking, a perimeter walk path.  The 
City will begin design in 2022 of the streambank stabilization and pedestrian bridge.   
 
Public Works In-house Maintenance Programs 

• Brush Collection (monthly: March – October plus Christmas tree pick-up in January) 
• Leaf Collection (Fall Collection: late October through early January & Spring Collection: April)  
• Parks & Grounds (Rodes Park, planters, municipal campus, Beautify Ladue landscape 

maintenance, Deer Creek Preserve, Centennial Trail) 
• Pavement and Sidewalk Maintenance (crack sealing, pothole patching, larger pavement 

patching, sidewalk removal & replacement, snow, and ice removal) 
• Bridge & Culvert Maintenance  
• Vegetation Management on City Right-of-Way (mowing, trimming, honeysuckle 

management, tree trimming and removal) 
• Vegetation Management on State Right-of-Way (City contracts with Munie for mowing of 

numerous locations on State ROW) 
• Fleet & Building Maintenance 

The City’s primary contact for in-house maintenance is Scot Bollinger, sbollinger@cityofladue-
mo.gov 

mailto:alamitola@cityofladue-mo.gov
mailto:sbollinger@cityofladue-mo.gov
mailto:sbollinger@cityofladue-mo.gov
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JANUARY 648 764 544 670 0 0 0 0 3408 4160 880 2624 0 0 0 0 0 0 4220 3000

FEBRUARY 0 0 7 0 0 0 0 0 376 0 0 0 0 0 0 0 4150 0 0 0

MARCH 0 0 0 0 1720 2310 1940 3664 0 0 0 0 0 0 0 0 0 4440 0 1540

APRIL 0 0 0 0 1790 2680 1780 1680 528 208 160 144 0 0 0 0 0 0 0 0

MAY 0 0 0 0 1650 3140 1170 1560 0 0 0 0 0 0 0 0 0 0 0 0

JUNE 0 0 0 0 1800 1900 1820 2300 0 0 0 0 0 0 0 0 0 0 0 0

JULY 0 0 0 0 1460 1930 7910 0 0 0 0 0 0 0 0 0

AUGUST 0 0 0 0 1760 2130 1540 0 0 0 0 0 0 0 0 0

SEPTEMBER 0 0 0 0 1790 2650 4410 0 0 0 0 0 0 0 0 0

OCTOBER 0 0 0 0 70 1350 1370 368 1840 80 0 0 0 0 0 0

NOVEMBER 0 0 0 0 0 0 0 5032 6672 3280 5430 4590 6000 0 0 0

DECEMBER 0 0 0 0 0 0 8136 9392 8544 0 5120 0 10580 10100 14170

TOTALS 648 764 551 670 12040 18090 21940 9204 17848 22272 12944 2768 5430 9710 6000 0 14730 14540 18390 4540

* amounts given are in cubic yards

YARD WASTE REPORT:  CITY OF LADUE DEPARTMENT OF PUBLIC WORKS - JANUARY-DECEMBER 2019-2022
INCOMING OUTGOING



 
 
 
 

THE ZONING AND PLANNING COMMISSION 
CITY COUNCIL CHAMBERS AND VIA ZOOM 

CITY OF LADUE, ST. LOUIS COUNTY, MISSOURI 
WEDNESDAY, JULY 27, 2022, 4:00 P.M.  

 
 
Join Zoom Meeting 
https://us02web.zoom.us/j/82031148033 
Meeting ID: 820 3114 8033 
 
Dial by your location 
        +1 929 205 6099 US (New York) 
        +1 301 715 8592 US (Washington DC) 
        +1 312 626 6799 US (Chicago) 
        
Chairman McPherson D. Moore to preside and call the meeting to order. 
 
A. Approval and Adoption of the Agenda. 
B. Approval of the minutes from the meeting on June 28, 2022. 
C. Public Forum. 
D. Items for Consideration: 
 
ZPC 22-11 Request to extend the existing Special Use Permit for Rock Hill Quarries to continue to 

operate a demolition landfill at 1200 N. Rock Hill Road for an additional 5 years. Property 
is located in the H Industrial Zoning District. 

  
 
Review pending Zoning & Planning Commission docket log. 
 
 
Adjournment:  Set next meeting date – August 24, 2022 
 
Pursuant to Section 610.022 RSMO., the Planning and Zoning Commission could vote to close the public 
meeting and move to executive session to discuss matters relating to litigation, legal actions and/or 
communications from the City Attorney as provided under section 610.021 (1) RSMO. 
 
Posted Date:                              Time:  10:00 am            By: SD 
 
 
In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 “ADA”, the 
City of Ladue, will not discriminate against qualified individuals on the basis of disability in its services, 
programs, or activities.  If you require an accommodation or modification please contact Stacey Mann, 
City Clerk, (314) 993-3439, smann@cityofladue-mo.gov as soon as possible but no later than 48 ho 

https://us02web.zoom.us/j/82031148033
mailto:smann@cityofladue-mo.gov
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